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FILE NAME

GENERAL NOTES - TRAFFIC CONTROL

L L T T

MAINTENANCE OF TRAFFIC DEVICES TO BE INSTALLED IN ACCORDANCE
WITH APPLICABLE POTIONS OF STANDARDS 701606 AND 701431 AND
DISTRICT ONE STANDARDS TC-11 AND TC-13. ADDITIONAL SIGNAGE

MAY BE REQUIRED BY THE RESIDENT ENGINEER AT NO ADDITIONAL
COST. THIS WORK AND SIGNAGE IS INCLUDED IN THE PAY ITEM FOR
TRAFFIC CONTROL AND PROTECTION, (SPECIAL).

THE MAINTENANCE OF TRAFFIC CONTROL PLANS SHALL SERVE AS A
GUIDE FOR SAFE DIVERSION OF TRAFFIC DURING EXECUTION OF THIS

¢ CRAWFORD AVE.
|

WORK ZONE

2 12’ 12
| (11.8' ON BRIDGE) (11.8" ON BRIDGE)

DRUMS/BARRICADES WITH
STEADY~BURN LIGHT

N

SUGGESTED CONSTRUCTION SEQUENCING FOR CRAWFORD AVENUE

Y T Y T T T T T Y T

PRE-STAGE

anwsnansn

PERFORM PATCHING OPERATIONS. REMOVE CORRUGATED CONCRETE
MEDIAN AND INSTALL TEMPORARY PAVEMENT FOR THE CROSSOVER
BETWEEN STATION 15400 TO 22+00. PERFORM THIS WORK USING
STANDARD 701606. TRAFFIC CONTROL TO BE PAID FOR AS TRAFFIC

CONTROL AND PROTECTION, STANDARD 701606.

CONTRACT, HOWEVER, THE CONTRACTOR MAY MODIFY THE MOT PLANS TP 3:[ STAGE 1
TO MEET CONSTRUCTION NEEDS BUT NOT AT THE EXPENSE OF THE =VP \!
PUBLIC SAFETY OR CONVENIENCE. ANY CHANGES TO THE MOT PLANS ; --1 L e - | | REMOVE AND REPLACE DECK, VAULTED SPAN, ABUTMENT BACKWALLS,
SHALL BE SUBMITTED TO THE ENGINEER IN WRITING FOR APPROVAL. ol - === s==sss=55=7 ST EEEE= FEs====l T 7 = —lo . AND ABUTMENT BEARINGS. REMOVE APPROACH PAVEMENTS AND REPLACE
l:i: - o oo DT I DI [ i oz z=-1 WITH APPROACH SLABS. REMOVE TOP OF EXISTING RETAINING WALLS
THE RESIDENT ENGINEER SHALL BE INFORMED 48 HOURS IN ADVANCE AND SIDEWALKS AT NORTH ABUTMENT. REMOVE EXISTING CURB AND
OF ANY CHANGE TO THE MOT PLANS. TEMPORARY PAVEMENT PLACED IN PRE-STAGE WET REF TEM TAPE T3 4 GUTTER AND GUARDRAIL. INSTALL PROPOSED CURB AND GUTTER AND
- DOUBLE YELLOW GUARDRAIL. TRAFFIC CONTROL TO BE PAID FOR AS TRAFFIC CONTROL
EXISTING CONFLICTING PAVEMENT MARKINGS SHALL BE REMOVED. AND PROTECTION, SPECIAL.
THIS WORK SHALL BE PAID FOR AS PAVEMENT MARKING REMOVAL. CRAWFORD AVENUE - STAGE 1
REMOVAL OF THE TEMPORARY PAVEMENT MARKINGS SHALL BE PAID FOR FACING NORTH STAGE 2
UNDER THE PAY ITEM WORK ZONE PAVEMENT MARKING REMOVAL. N.T.S. sannnan
TEMPORARY BARRIER WALL TO BE USED WITHIN REMOVE AND REPLACE DECK, VAULTED SPAN, ABUTMENT BACKWALLS,
THE EXISTING PAVEMENT MARKINGS THAT HAVE BEEN REMOVED SHALL STRUCTURE LIMITS, STA, 21410 TG STA. 27+00 AND ABUTMENT BEARINGS. REMOVE APPROACH PAVEMENTS AND REPLACE
BE REPLACED IN-KIND. WITH APPROACH SLABS. REMOVE TOP OF EXISTING RETAINING WALLS
¢ CRAWFORD AVE. AND SIDEWALKS AT NORTH ABUTMENT. REMOVE EXISTING CURB AND
THE CONTRACTOR SHALL NOT MOUNT SIGNS ON EXISTING SIGNS. i GUTTER AND GUARDRAIL. INSTALL PROPOSED CURB AND GUTTER AND
| GUARDRAIL. TRAFFIC CONTROL TO BE PAID FOR AS TRAFFIC CONTROL
THE CONTRACTOR SHALL PLACE AN ARTERIAL ROAD INFORMATION SIGN AND PROTECTION, SPECIAL.
AT EACH END OF THE PROJECT AND/OR AS DIRECTED BY THE
s 1o o woiGisTs ¥ . conerion PR i
INFORMATION SHALL BE IN PLACE TWO WEEKS BEFORE THE START OF (1.5 ON BRIDGE) (115" ON BRIDGE) REMOVE TEMPORARY PAVEMENT AND INSTALL CORRUGATED CONCRETE
CONSTRUCTION ACTIVITY. THIS WORK IS TO BE PAID FOR AT THE MEDIAN.  TRAFFIC CONTROL TO BE PAID FOR AS TRAFFIC CONTROL
CONTRACT ~ UNIT PER SQUARE FOOT, TEMPORARY  INFORMATION DRUMS /BARRICADES WITH AND PROTECTION, STANDARD 701606.
SIGNING. STEADY-BURN LIGHT
STAGE 4
THE CONTRACTOR SHALL COORDINATE THE EXACT PLACEMENT OF n
ADVANCED WARNING SIGNAGE WITH THE RESIDENT ENGINEER. q PLACE LEVELING BINDER AND SURFACE COURSE AND FINAL PAVEMENT
- /| MARKINGS UTILIZING HIGHWAY STANDARDS 701421 AND 7013il.
THE REMOVAL OF TEMPORARY PAVEMENT PROVIDED IN THE MEDIAN - - T e L TRAFFIC CONTROL TO BE PAID FOR AS TRAFFIC CONTROL AND
CROSS OVER SHALL BE PAID FOR AS PAVEMENT REMOVAL. N (N T PROTECTION, STANDARD 701421.
WET REF TEM TAPE T3 WORK TO BE CONSTRUCTED ON I-57
- DOUBLE YELLOW HEERBPEEBLPERR SR LS SRS ARG RRE S
REMOVE EXISTING BRIDGE MOUNTED SIGNS AND UNDERPASS LIGHTING.
CRAWFORD AVENUE - STAGE II REMOVE EXISTING PROTECTIVE SHIELD. INSTALL PROPOSED BRIDGE
MOUNTED SIGNS AND UNDERPASS LIGHTING. PERFORM SLOPEWALL
FACING NORTH REPAIRS AND STRUCTURAL REPAIR OF CONCRETE ON ABUTMENTS AND
N.T.S. PIERS UTILIZING HIGHWAY STANDARDS 701101, 701400, AND 701406
AND DISTRICT ONE DETAILS TC-17 AND TC-25 ON IL ROUTE 57.
ALL CONSTRUCTION STAGING NEEDED TO PERFORM THE WORK AS
OUTLINED IN THE PLANS AND BY THE ENGINEER SHALL BE PAID FOR
¢ CRAWFORD AVE. AS TRAFFIC CONTROL AND PROTECTION, (EXPRESSWAYS).
I
|
12 2 24’ WORK ZONE 1240 12’ |
WET REF TEM TAPE T3 4
WET REF TEM TAPE T3 - YELLOW
- YELLOW DRUMS/BARRICADES WITH
STEADY-BURN LIGHT
CRAWFORD AVENUE - (PRE-STAGE) AND STAGE III
FACING NORTH
N.T.S.
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